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OVERVIEW 
 

Work for Others consists of DOE-directed requests for services; work for federal and non-federal 
agencies; inter-DOE work orders; work for other Hanford site contractors; and DOE-HQ funded 
Transportation and Packaging and Waste Minimization projects.   
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of June 2003. 

 

FY 2003 SCHEDULE/COST PERFORMANCE ($000) 
 
Schedule Performance:  The variance is within the +/- 10% or $1M threshold, therefore no variance 
analysis is provided. 
 
Cost Performance:  The Work for Others performance at the end of June indicates an under-run of 
$2,087K, which represents only a 3% overall cost variance.  Significant under-runs can be attributed to 
the Work for Other Hanford Contractors where the Pacific Northwest National Laboratory (PNNL) has 
provided work orders for level-of-effort activities at a higher value than the work performed to date.  
Additionally, Bechtel National, Inc., (BNI) is behind schedule in sending waste for disposal and 
verification, causing an under-run in this area.  Under-runs in Inter-DOE Work Orders are a result of 
multiple waste shipments from off-site generators not being received as originally forecast.  The 
shipments are expected prior to year-end, and the variance will decrease as shipments are received. 
 
 

Budgeted Cost of 
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Cost 
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%
Budget At 

Completion

National Programs (T&P, WM) 719 719 599 0 0% 120 17% 945
RFS/DOE-Directed 8,191 8,184 7,427 -7 0% 757 9% 11,092
Work for Federal Agencies 4,520 4,520 4,597 0 0% -77 -2% 7,787
Work for Non-Federal Agencies 758 758 655 0 0% 104 14% 1,419
Inter-DOE Work Orders 2,221 2,221 1,803 0 0% 418 19% 3,218
Work from PNNL 4,703 4,699 4,159 -4 0% 541 12% 6,838
Work from BHI 1,748 1,710 1,406 -38 -2% 304 18% 2,512
Work from CH2M 39,901 39,739 39,905 -162 0% -166 0% 53,583
Other Work for Others 360 360 274 0 0% 86 24% 513

Total Work For Others 63,121 62,910 60,824 -211 0% 2,087 3% 87,907

Fiscal Year To Date ($K)
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FY 2003 SCHEDULE/COST PERFORMANCE, CONTINUED 
 

Performance Analysis  
FYTD and Monthly ($000s)
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Monthly BCWS 2,400 11,443 6,138 5,483 9,442 5,853 7,576 7,154 7,631 7,218 7,192 10,375

Monthly BCWP 2,065 11,152 6,023 5,420 9,941 6,151 7,545 7,222 7,391

Monthly ACWP 3,084 7,994 7,120 6,912 6,704 8,206 5,896 8,204 6,703

FYTD BCWS 2,400 13,844 19,982 25,464 34,907 40,760 48,336 55,490 63,121 70,339 77,532 87,907

FYTD BCWP 2,065 13,217 19,240 24,660 34,601 40,752 48,297 55,519 62,910

FYTD ACWP  3,084 11,078 18,198 25,111 31,814 40,020 45,917 54,121 60,824

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

 
 

FY 2003 FH FUNDS VS CONTRACT ($000)  
 

      

FY03 Expected 
Contract 
Funding 

Including 
Carryover 

FYTD Total 
Funding 

Including 
Carryover 

1.11   National Programs (T&P, WM) 4,098 1,405 
2.1, 2.2, 2.8, 2.9 RFS/DOE-Directed 19,346 12,833 
2.3   Work for Federal Agencies 14,846 9,479 
2.4   Work for Non-Federal Agencies 2,473 2,237 
2.5   Inter-DOE Work Orders 4,489 3,844 
2.6.2   Work from PNNL 9,640 10,840 
2.6.3   Work from BHI 5,024 2,637 
2.6.8   Work from CH2M 51,186 54,511 
2.6.4, 2.6.9   Other Work for Others 400 200 
  Total Work for Others 111,502 97,986 
 


